

Department of Public Works
**Hunters Creek Bridge:
“Pardon Our Dust” Meeting**


*June 25, 2024
7:00 – 8:00 PM*

Tonight's Agenda

1. Project History
2. Project Overview
3. Construction Schedule
4. Construction Impacts
5. For More Information
6. Questions



Project Location




Cavendish Street

Bridge

Hunters Creek Pool

Rock Crossing



Project History

Fall 2023

- Identified the safety concern and closed the bridge at the beginning of October 2023
- Immediately retained consultant support to survey, design, and permit the bridge
- Contacted Fairfax County for informational and contract support

Winter
2023/24

- Completed preliminary designs and cost estimate
- Contracted with bridge manufacturer
- Began Town and other required approvals (Army Corps, Special Exception, Site Plan)

Spring
2024

- Conducted contractor negotiations
- Finalized permitting (Army Corps, Building Permit)
- Allocated funding

Project Overview



Existing Bridge




Example of Proposed


Project Overview

1. Removal of existing unsafe bridge and abutments
2. Removal of abandoned pipe
3. Stabilization of stream banks
4. Restoration of stream channel
5. Regrading the bridge site
6. Installing new bridge and foundations
7. Install new trail connections and refurbishing trail surface

Project Overview




Project Overview



Proposed Construction Schedule

- Contractor Notice to Proceed: June 5, 2024
- Contractor On-site: July 15, 2024
- Duration of Construction: 6 weeks, weather dependent
- Final inspections: First 2 weeks of September 2024
- Tentative date of opening: Mid September 2024

Proposed Construction Schedule




Construction Impacts

- Site Access:
 - Cavendish Street (equipment, materials, and other deliveries)
 - Hunters Creek Pool & Racquet Club (short duration)
- Work Hours:
 - 7:00 A.M. to 3:00 P.M. on weekdays (quiet hours before 8:00 A.M.)
- Deliveries and Parking:
 - Cavendish Street cul-de-sac
 - No residential driveways will be blocked
 - No materials or equipment storage will occur within the street


Construction Impacts

- Signs will be posted on trails
- Contractor will open Hunters Creek trail after work hours
- Redwing Trail closed at all times



Construction Impacts

- Signs will be posted on trails
- Contractor will open Hunters Creek trail after work hours
- Redwing Trail closed at all times



For More Information

- Department of Public Works
 - Phone: 703-435-6853
 - Email: public.works@herndon-va.gov
 - Attn. Mike Shindlecker, Project Manager
- Project Website
 - Town Website -> Departments -> Public Works -> Public Works Projects
 - <https://www.herndon-va.gov/departments/public-works/public-works-projects/hunters-creek-pedestrian-bridge-replacement-access-to-sugarland-run-trails>

Questions or comments?

Thank You!