

April 29, 2022

Via Federal Express and Email

The Town of Herndon, Virginia 777 Lynn Street Herndon, Virginia 20170

Attention: William Ashton, Town Manager

Email: bill.ashton@herndon-va.gov

town.manager@herndon-va.gov

The Town of Herndon, Virginia 777 Lynn Street Herndon, Virginia 20170

Attention: Lesa Yeatts, Town Attorney Email: lesa.yeatts@herndon-va.gov

Reed Smith, LLP 7900 Tysons One Place, Suite 500 McLean, Virginia 22102-5979 Attention: Grayson P. Hanes, Esq. Email: ghanes@reedsmith.com

RE: Herndon Downtown Redevelopment Project

Comprehensive Agreement dated November 1, 2017 ("Original Agreement"), as amended by that certain Amendment to Comprehensive Agreement dated December 3, 2020 ("Amendment") and that certain Letter Agreement to Extend the Outside Satisfaction Date dated December 21, 2021 ("Letter Agreement") (collectively, the "Agreement"), by and between the Town of Herndon, Virginia ("Town") and Comstock Herndon Venture, LC ("Comstock")

Comstock's Exercise of Outside Satisfaction Date Market Pause (this "Notice")

Dear Town of Herndon:

Pursuant to Section 7 of the Amendment, Comstock hereby notifies the Town of Comstock's exercise of the right to delay the Outside Satisfaction Date to April 30, 2024 in accordance with each of Sections 7(i) through and including (vi) of the Amendment. Thus, the Outside Satisfaction Date is April 30, 2024. An updated Project Schedule was provided to the Town on April 7, 2022 as required under Section 7 of the Amendment.

Comstock reserves the right to withdrawal this Notice at any time, including, without limitation, if Comstock and the Town execute and deliver a separate written agreement to modify the Outside Satisfaction Date or to otherwise amend the terms of the Agreement. All rights are reserved.

Sincerely,

Bv

COMSTOCK HERNDON VENTURE, LC

X

ne

CP Management Services, LC, its Manager

Christopher Clemente, Manager